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Newsletter No. 4

Street Reconstruction to Begin in Area D........

of blacktop, and concrete and blacktop
driveways. The installation of topsoil
began.

Recent Events

Newsletter 1 predicted street
reconstruction to begin in Area D
September 4. Due to the Contractor’s
work in Area C progressing quicker
than expected, the contractor will start
reconstruction in Area D during the
week of August 20. We apologize for
any inconvenience the revised start
date may cause residents in Area D.

Area B (south of 48™ Avenue) — The
contractor completed private sanitary
sewer service repairs, reconstruction of
storm sewer manholes and catch
basins, relocation of hydrants, storm
sewer and drain tile pipe installation,
and the correction of unsuitable road
foundation soils. The contractor also
installed concrete curb and gutter and
concrete driveways.

During the past five weeks, the street
contractor, Northwest Asphalt,
completed the following work:

Area C — The reclaim machine
recycled the existing blacktop surface
and gravel beneath it into gravel that
will be used under the new blacktop
pavement and removed existing
concrete curb and gutter. Private
sanitary sewer service repairs,
reconstruction of storm sewer
manholes and catch basins, storm
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Area A — The contractor completed the
installation of blacktop driveways,
topsoil, and sod and rain gardens.

Area B (north of and including 48"
Avenue) — The contractor completed
the installation of concrete curb and
gutter, street gravel base, the first layer

Important Reminders

EergenceIf ohave anemel gencysﬁuatnon regardmg thestreet reconst1 uctlon :
project after working hours, please call Northwest Asphalt’s respondent at 952.292.8460.
If necessary, you may call 911.

Construction Safety: Please remind your children to stay as far as possible from all
construction activities and equipment. Construction safety is our utmost concern and
your cooperation is imperative. Construction activities are extremely dangerous and we
do not want any mishaps.

Concrete Installation: Whenever concrete curb and gutter or driveway surfaces are
poured, please do not drive across the concrete for 6 days. The concrete needs this time to
gain sufficient strength. The contractor will provide you advance notice so your vehicles
are not trapped in your driveway.

During the time you cannot access your driveway, the Crystal police department will
allow you to park in the street overnight in front of your home. Once the concrete curb
gains sufficient strength, a temporary gravel ramp will be built across the curb so you can
access your driveway.

If you have any concerns about your vehicles being trapped in or out of your driveway,
please now contact Dave Fritzke for potential assistance.
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sewer and drain tile pipe installation
were also completed. The correction of
unsuitable road foundation soils and
preparation of streets to receive their
recycled gravel base began.

Care of New Sod

When new sod is installed in front of
your home, begin watering your new
sod immediately! Your efforts, when
combined with the contractor watering
the boulevard sod for the first 30 days
only, will help the sod grow so your
lawn looks its best.

Please read your sod care flyer very
carefully. If you are using a lawn
service, please share with them the
maintenance recommendations shown
on the flyer.

Tentative 3 Week
Schedule

The following schedule is a result of
the contractor’s best guess of progress.
Many factors, including weather
conditions and coordination of private
utility reconstruction, may change the
schedule. We will keep you posted of

any significant changes.

Area B (north of and including 48"
Avenue) — The spreading of black dirt
in the boulevards will continue and the
installation of sod will begin.
Following that will be the construction
of rain gardens. The rain garden
plantings will take place in spring
2013.

Area B (south of 48™ Avenue) — The
contractor will continue installing the
gravel base through the week of
August 13. The contractor will pave



the streets with their first layer of
blacktop around August 20. After the
streets are paved, the contractor will
complete the installation of blacktop
driveways, topsoil and sod.

Area C — The contractor will continue
to correct unsuitable road foundation
soils and prepare streets to receive their
recycled gravel base. Curb and gutter
installation will begin during the week
of August 20. Concrete driveway
installations will begin soon after curb
and gutter installation. Installing the
gravel base will continue through the
week of August 27. The contractor
will pave the streets that receive curb
and gutter with their first layer of
blacktop during the week of
September 3.

Area D — The contractor’s reclaim
machine will begin recycling the
existing blacktop and gravel base in
Area D around August 22. After the
reclaim machine finishes its work, the
contractor will immediately begin
private sanitary sewer service repairs,
reconstruction of storm sewer
manholes and catch basins, storm
sewer and drain tile pipe installation
and the correction of unsuitable road
foundation soils.

Immediate Action Items
- Private Driveway &
Sanitary Sewer

Replacement- Crystal

Residents Only

Areas A, B and C — The deadline to
enter into a contract with the City for
these repairs has lapsed.

If you have been contacted by the
Contractor and are still in the process
of completing your Area C private
driveway contract please continue to
work with the Contractor to complete
the agreement.

Area D — [fyou are interested in
driveway or sewer repair and have not
yet told us, please contact Dave
Fritzke, Crystal City Engineering
Department by August 20 at
763.531.1163 or
dave.fritzke@crystalmn.gov.

Dave will contact the residents who are
interested in the sanitary sewer repair
program to discuss details. Residents
have until August 31 to return their
signed temporary construction release
and right of entry form to repair their
sanitary sewer service using the street
contractor. Please return these forms to
Dave Fritzke.

The Contractor will contact residents
interested in the driveway replacement
program to set up appointments to
discuss details. Residents have until
September 10 to return their signed
temporary construction release and
right of entry form to replace their
driveway using the street contractor.
Please return these forms to Mick

Cyert. If you have any questions about
your driveway estimate please contact
the Contractor’s Representative Jeremy
Gylland at 952.292.8368 or
JGylland@nwasphalt.net.

Field Office

The field office is located 4720
Douglas Dr. Chris McKenzie of Short
Elliott Hendrickson (SEH) will be
available there throughout the project.
Please remember that parking is NOT
permitted on Douglas Drive. When
visiting the field office, please park in
the Crystal Community Center parking
lot.

You can put project related written
correspondence in the utility payment
mailbox located outside City Hall.

Communications

You will receive newsletters
throughout the course of the project
through the mail to keep you up-to-
date. Additionally, previous newsletters
can be viewed on Crystal’s website at
http://www.crystalmn.gov/city depart
ments/phase 12.html

Anytime you have questions or
comments, please contact either:

Chris McKenzie of SEH at
952.912.2607 or
cmckenzie@sehinc.com.

Mick Cyert of the City of Crystal at
763.531.1161 or
mick.cyert@ecrystalmn.gov.
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